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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
DOWNTOWN MENTAL HEALTH CENTER PROJECT
APPROVE PROJECT BUDGET AND SCHEDULE
APPROVE APPROPRIATION ADJUSTMENT
SPECS. 7265; CAPITAL PROJECT NO. 77580
SECOND DISTRICT
(4 VOTES)

SUBJECT

The recommended actions will approve the Project budget and schedule, and an appropriation
adjustment for the Downtown Mental Health Center Project.

IT IS RECOMMENDED THAT THE BOARD:

1. Approve the Project schedule and total Project budget in the amount of $15,950,000 for the
Downtown Mental Health Center Project.

2. Approve an appropriation adjustment to transfer $11,448,000 from Committed for Budget
Uncertainties in Mental Health Services Act-Proposition 63 Fund, BTI Fund, to Capital Project No.
77580, to fully fund the Downtown Mental Health Center Project.

3. Authorize the Department of Public Works to deliver the Downtown Mental Health Center Project
using a Board-approved Job Order Contracts.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will approve the Project budget, schedule, and an
appropriation adjustment for the Downtown Mental Health Center Project (Project); and authorize the
Department of Public Works (Public Works) to proceed with construction using existing Board-
approved Job Order Contracts.

Background

The Downtown Mental Health Center (Center) is located at 529 South Maple Avenue, in the City of
Los Angeles. Since September 30, 2000, the Department of Mental Health (Mental Health) has
leased 25,000 rentable square-feet of office space and 84 parking spaces at this location to house
approximately 73 staff positions and services approximately 220 client visits per day. The Center
provides direct services to clients in the surrounding vicinity of Service Area 4, including outpatient
adult and family/older adult outpatient services geared toward the recovery model and includes
treatment of co-occurring disorders, psychological and vocational assessment services, group and
family therapy, and the Department of Public Social Services' CalWORKS and General Relief
Opportunities for Work (GROW) programs, wellness, and crisis resolution services.

Mental Health requested Public Works to conduct a structural assessment of the building in 2010.
On October 20, 2010, Public Works completed the building evaluation. The evaluation concluded
that certain systems repairs/replacements and seismic upgrade of the building are required if the
County is to continue to house services in the building for the long-term.

On December 3, 2013, the Board approved the establishment of the Capital Project No. 77580, and
authorized Public Works to complete the design of tenant improvements for the Project. At that time,
we noted that we would return to the Board for approval of the Project budget and schedule upon
completion of the design documents and construction cost estimates. The Project consists of a major
tenant improvements remodel to the existing building, including the demolition of the existing
interiors, tenant improvements to the 25,000 square feet, seismic upgrade of the structure, and the
replacement of both the electrical, heating, ventilation, and air-conditioning systems.

On March 18, 2014, the Board authorized the Chief Executive Officer to exercise an option to

purchase the property located at 529 South Maple Avenue and 525 South Maple Avenue (parking
lot) in the City of Los Angeles, at a negotiated price of $3,500,000, plus additional title and escrow
closing fees. On May 30, 2014, the acquisition of the property was completed and escrow closed.

Approval of these recommendations will allow Public Works to proceed with the construction of the
Project.

Green Building/Sustainable Design Program

The Project will support the Board's Policy for Green Building/Sustainable Design Program. The
design will seek to optimize efficient use of water and electrical energy whenever possible.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness (Goal 1) and
Integrated Services Delivery (Goal 3), by investing in public health infrastructure to enhance the
safety of patients and staff, and improving patient care with infrastructure.
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FISCAL IMPACT/FINANCING

The total Project cost, including property acquisition, plans and specifications, construction, civic art
fees, plan check, consultant services, and County services, is estimated at $15,950,000. The
Project Budget Summary and Schedule are included in Attachment A. The Project is fully funded by
State Mental Health Services Act revenue.

On December 3, 2013, the Board approved $1,000,000 to fund design services. On March 18, 2014,
the Board approved an additional $3,502,000 for property acquisition costs. Approval of the
appropriation adjustment (Attachment B) will authorize the transfer of $11,448,000 from the
Committed for Budget Uncertainties in Mental Health Services Act-Proposition 63 Fund, BT1 Fund,
to the Project to fully fund the remaining refurbishment costs.

Operating Budget Impact

Upon completion of the Project, Mental Health will report to the Board specific impacts to the
Center's operations and budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

In accordance with the Board's Civic Art Policy adopted on December 7, 2004, and amended on
December 15, 2009, the Project budget includes 1 percent of design and construction costs to be
allocated to the Civic Arts Fund.

ENVIRONMENTAL DOCUMENTATION

On March 18, 2014, the Board approved the Mitigated Negative Declaration. The recommended
actions are within the scope of this Mitigated Negative Declaration.

Upon the Board's approval of the Project, Public Works will file a Notice of Determination with the

Registrar-Recorder/County Clerk in accordance with Section 21152(a) of the California Public
Resources Code.

CONTRACTING PROCESS

Public Works used one of its as-needed architectural/engineering firms, to provide the programming
and design services for the Project. On December 3, 2013, we informed the Board that Public
Works intends to use Board-approved Job Order Contracts to construct the Project.

IMPACT ON CURRENT SERVICES (OR PROJECTYS)

The recommended actions will have no impact to current services at the Center because plans are
underway to temporarily relocate operations during the construction of the Project. Public Works will
coordinate closely with Mental Health prior to the renovation work in order to minimize impacts to
existing operations.
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CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office, Facilities and Asset
Management Division; the Department of Mental Health; and the Department of Public Works,
Project Management Division |I.

Respectfully submitted,

T4

WILLIAM T FUJIOKA
Chief Executive Officer

WTF:SHK:DJT
SW:CV:rp

Enclosures

C. Executive Office, Board of Supervisors
County Counsel
Arts Commission
Auditor-Controller
Mental Health
Public Works
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ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS:
DOWNTOWN MENTAL HEALTH CENTER PROJECT
APPROVE PROJECT BUDGET AND SCHEDULE
APPROVE APPROPRIATION ADJUSTMENT
SPECS. 7265; CAPITAL PROJECT NO. 77580

|. PROJECT BUDGET SUMMARY

. . Board-Approved
Project Activity Completion Date
Environmental Impact Report 01/07/2014*
Programming 04/22/2014*
Design 06/19/2014*
Jurisdictional Agency Approval 09/11/2014
Award Construction Contract 11/21/2014
Construction
Substantial Completion 08/28/2015
Acceptance 10/09/2015
Project Closeout 10/23/2015

*Indicates actual date.
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II. PROJECT BUDGET SUMMARY
Budget Category Project Budget
Land Acquisition $ 3,502,000
Construction
Low-Bid Construction Contract $ 0
Job Order Contract 8,510,000
Change Order Contingency 1,289,500
Utility Fee 0
Construction Consultants 0
Telecomm Equip - Affixed to Building 0
Civic Arts $ 93,500
Subtotal $ 9,893,000
Programming/Development $ 0
Plans and Specifications
Architect/Engineer Fee — Plans and Specs $ 840,000
Design Contingency $ 100,000
Subtotal $ 940,000
Consultant Services
Site Planning $ 0
Hazardous Materials 50,000
Geotech/Soils Report and Soils Testing 25,000
Material Testing 60,000
Peer Review Services 25,000
Inspection Services 0
Topographic Surveys 25,000
Construction Management 0
Construction Administration 0
Environmental 0
Move Management 0
Equipment Planning 0
Consultant Contingency 47,000
Other: $ 0
Subtotal $ 232,000
Miscellaneous Expenditures $ 50,000
Jurisdictional Review/Plan Check/Permit $ 100,000
County Services
Code Compliance Inspection $ 300,000
Quality Control Inspection 0
Design Review 0
Design Services 0
Contract Administration 80,000
Project Management 0
Project Management Support Services 550,000
DPW Job Order Contract Management 50,000
ISD ITS Communications 100,000
Project Technical Support 120,000
ISD Countywide Contract Compliance Section 15,000
County Counsel 0
Other: Contingency $ 18,000
Subtotal $ 1,233,000
TOTAL $15,950,000
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BA FORM 03/13

COUNTY OF LOS ANGELES
REQUEST FOR APPROPRIATION ADJUSTMENT  oer™S oso
DEPARTMENT OF CHIEF EXECUTIVE OFFICE July 1, 2014

AUDITOR-CONTROLLER:
THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. PLEASE CONFIRM THE

ACCOUNTING ENTRIES AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER FOR HIS RECOMMENDATION OR
ACTION.

ADJUSTMENT REQUESTED AND REASONS THEREFOR

FY 2014-15
4 -VOTES
SOURCES USES
BA DETAIL, SEE ATTACHED PAGE 1 BA DETAIL, SEE ATTACHED PAGE 1
SOURCES TOTAL: $ 22,896,000 USES TOTAL: $ 22,896,000

JUSTIFICATION

This appropriation adjustment is necessary to transfer $11,448,000 of Mental Health Seryices Act-Proposition 63 fund from Committed
for Budget Uncertainties to the Downtown Mental Health Clinic Project to fully fund the fefurbishment/of the project. There is no impact

on net County cost.

AD O ! i E D /UTHORIZED SIGNATURE Sabra White, Manager, CEO
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ATTACHMENT B

DEPARTMENT OF PUBLIC WORKS:

DOWNTOWN MENTAL HEALTH CENTER PROJECT
APPROVE PROJECT BUDGET AND SCHEDULE
APPROVE APPROPRIATION ADJUSTMENT
SPECS. 7265; CAPITAL PROJECT NO. 77580

SOURCES:

Mental Health Services Act-Prop 63
BT1-3047

Committed for Budget Uncertainties
Decrease Obligated Fund Balance

Department of Mental Health
Downtown Mental Health Clinic
A01-CP-96-9919-65039-77580
Operating Transfer In/CP
Increase Revenue

TOTAL SOURCES:

APPROPRIATION ADJUSTMENT

FY 2014-15
4 -VOTES

$11,448,000

$11,448,000

$22,896,000

USES:

Mental Health Services Act-Prop 63
BT1-MH-6100-41189

Other Financing Uses

Increase Appropriation

$11,448,000

Department of Mental Health

Downtown Mental Health Clinic
A01-CP-6014-65039-77580

Capital Assets-Building & Improvement $11,448,000
Increase Appropriation

TOTAL USES: $22,896,000

This appropriation adjustment is necessary to transfer $11,448,000 of Mental Health Services Act-Proposition 63 fund
from Committed for Budget Uncertainties to the Downtown Mental Health Clinic Project to fully fund the project. There is

no impact on net County cost.
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